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8/31/2021 10/20/2021 12/9/2021 1/28/2022 3/19/2022 5/8/2022 6/27/2022

Stantec Basis of Design
     Stantec Basis of Design  Draft Report

     Stantec Basis of Design  Board Approval
Stantec 30% Design

     Stantec 30% Design Draft Submittal
     Stantec 30% Design Board Review

Stantec 60% Design Start (FY 2022-23)
Stantec Siting Study

     Stantec Siting Study Submittal
Stantec Load Study Update

Effluent Disposal Options Analysis
GSI  Well Drilling

GSI Groundwater Monitoring
MNS Grant Effort

Select Assessment Engineer
MNS WRFP Report
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